


 1 

State Innovation Grant 
Missouri Department of Natural Resources 

St. Louis Air Quality Management Plan (AQMP) 
2nd Quarter 2011 Progress Report 

 
 

This quarterly report includes: 
1. A short summary of the work performed during the reporting period. 
2. Description of progress on completing individual tasks and milestones reached. 
3. Summary of grant expenditure. 
4. Planned next quarter activities. 
 
 
List of the Tasks Worked On 
 
The key tasks worked on in this quarter were:  
1. Received and reviewed Draft Modeling Protocol, 
2. Continued to develop local-scale toxics inventory (Task 4.1),  
3. Acquired MOVES input data (Environ) , 
4. Continued to acquire point, area, and nonroad emission inventories (Environ), and; 
5. Acquired met data to run WRF with observational nudging (Environ). 
 
 
Description of Progress on Completing Individual Tasks 
 
The activities planned in this quarter were designed to continue development of technical data 
necessary for implementation of the AQMP.  Below is a summary of tasks worked on. 
 
 

Draft Modeling Protocol 
 
The draft modeling protocol was received on May 3rd.  It was distributed amongst the Air 
Program staff, IEPA, and EPA regions 5 & 7 for comments.  The comments were discussed 
with Environ via a conference call.  Environ is now working on implementing the resolutions 
to the comments into a revised protocol. 
 
Local-scale Toxics Inventory 

The Air Program continued working on the development of St. Louis air toxics inventory.  It 
was suggested that point sources toxics inventory needed to be expanded to include facilities 
with basic operating permits since the first round of inventory preparation only included 
facilities with part 70 and intermediate operating permits. 

 
 

Acquisition of MOVES Input Data 
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The ENVIRON Team has contacted personnel responsible for MOVES input data for the 
states of Missouri, Illinois, Kansas and Oklahoma for the following data for 2007: 

• Data for representative counties 
− Age distribution by MOVES vehicle class 
− Fuel supply by month and fuel formulation 
− I/M program coverage 
− Representative county cross reference 

• Data for all counties 
− Annual VMT by HPMS vehicle type 
− Vehicle population by MOVES vehicle class 

• Optional data 
− Percent time traveling on freeways that occurs on access ramps 

Environ has, so far, acquired the necessary input data only from Missouri.  Oklahoma 
informed Environ that it would not provide MOVES data.  In addition, Illinois and Kansas 
are yet to provide their own data.  MOVES default data will be used for any data that are not 
provided. 

 
Acquisition of Point, Area and Nonroad Emission Inventories 
 
The ENVIRON Team has completed nearly all quality assurances for the point, area and 
nonroad inventory files for the MARAMA/MANE-VU region.  The team has acquired and 
processed the inventory files for the LADCO domain.  The 2008 National Emissions 
Inventory (NEI) Version 1.5 data was also acquired and processed for the WRAP states.  
Table 1 summarizes the current status of the point, area and nonroad inventory files.  The 
schedule for completion of the SEMAP inventory data is still unclear, and Environ will 
continue to monitor their progress.  Almost all of the inventory files have an inventory year 
of either 2007 or 2008 with a few potentially anomalous records with inventory years of 
2006 and 2009.  All inventory data of other than 2007 will be used “as is” without 
conducting any inventory year adjustments using forecasting or backcasting. 
 

Table 1. Current status of point, area, and nonroad inventory files. 
Inventory 
Domain 

States Inventory Year Current Status 

MARAMA/    
MANE-VU 

CT, DC, DE, MA, 
MD, ME, NH, NJ, 
NY, PA, RI, VAa, 
VT 

Point – 2007 
Areac – 2007 (99.6%); 2009 (0.4%)  
Nonroad – 2007  

Nearly all QA conducted. 

LADCO IL, IN, MI, MNb, 
OH, WI 

Pointc – 2006 (0.2%); 2007 (84.4%); 
2008 (15.4%)  
Area – 2008  
Nonroad – 2007  

Final QA completed. 
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SEMAP AL, FL, GA, KY, 
MS, NC, SC, TN, 
VAa, WV 

Point – 2007 (not confirmed) 
Area – 2007 (not confirmed) 
Nonroad – 2007 (not confirmed) 

Data still not obtained.  
SEMAP still revising 
inventories; tentatively will 
be ready in late July or early 
August. 

CENRAP AR, IA, KS, LA, 
MNb, MO, NE, OK, 
TX  

Point (KS, LA, MO, OK, TX) – 
2007/2008d 
 

QA underway. 

Point (AR, IA, MN, NE) – 2008 (NEI) 
Area – 2008 (NEI) 
Nonroad – 2008 (NEI) 

Final QA and processing 
completed for area and 
nonroad sources; QA 
underway for point sources. 

WRAP AZ, CA, CO, ID, 
MT, ND, NM, NV, 
OR, SD, UT, WA, 
WY 

Point – 2008 (NEI) 
Area – 2008 (NEI) 
Nonroad – 2008 (NEI) 

Final QA and processing 
completed. 

Mexico 11 entire statese and 
9 partial statesf  

Point – 2008 
Area – 2008 
Nonroad – 2008  

Final QA completed.  
Formatting completed 
(separate from U.S. files). 

a Virginia is included in both the MARAMA/MANE-VU and SEMAP inventories; not yet sure which data to use, 
but some reconciliation will be required. 
b Minnesota is included in both the LADCO and CENRAP inventories; not yet sure which data to use, but some 
reconciliation will be required. 
c Percentages represent the percentage of records for each indicated inventory year. 
d Inventory year (2007 or 2008) indicated by file names and actual point source database may potentially be 
inconsistent for Kansas, Louisiana, Missouri, Oklahoma, and Texas.  Additional research needed to confirm the 
precise inventory year.  
e Mexico entire states – Aguascalientes, Baja California, Baja California Sur, Coahuila, Chihuahua, Durango, Nuevo 
León, Sinaloa, Sonora, Tamaulipas, and Zacatecas 
f Mexico partial states – Guanajuato, Hidalgo, Jalísco, Nayarit, Querétaro, Quintana Roo, San Luis Potosí, Veracruz, 
Yucatán  

 
 
Preparation of WRF Observational Nudging 
 
The ENVIRON Team has acquired the 2007 MADIS data needed to run madis_to_little_r, an 
NCAR program.  This converts the MADIS data from netCDF format to "little_r" format.  
This data will be merged into hourly files, and fed to OBSGRID.EXE to produce the 
OBS:YYYY-MM-DD_HH files necessary to run WRF with observational nudging.  
OBSGRID.EXE also requires a previous WPS.EXE run.  A script was written to run 
WPS.EXE and OBSGRID.EXE in succession, using the 2007 GFS FNL data (NCAR's 
ds083.2) which was also acquired. 

 
 
Financial Report 
 
The following items were billed to the grant during the 2nd quarter 2011. 
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Expenditures as of  06-30-2011 
CATEGORY CURRENT PERIOD 

EXPENDITURES 
CURRENT 

CUMULATIVE 
PERSONAL SERVICE 12,645 84,268 
FRINGE 5,541 35,028 
CONTRACTUAL 23,185 23,185 
INDIRECT 9,006 36,178 
SUPPLIES 0 0 
OTHER 0 0 
TRAVEL 0 113 
    
TOTAL 
EXPENDITURES 50,377 178,772 
 
 
Next Quarter Activities 
 
The activities in the 3rd quarter of 2011 will further the implementation of the St. Louis AQMP.  
The Air Quality Advisory Committee will meet to continue discussions about the 
implementation of the AQMP.  In addition, discussions will be held regarding health-based 
evaluation metrics under the AQMP and the other ancillary air quality issues to be included in 
the AQMP evaluations.  The group will review and discuss the revised modeling protocol.  
Development of a local-scale toxics inventory for the pollutants identified in the AQMP will 
continue.  Base Case 2007 MOVES runs will also begin. 
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Table - Schedule Changes of Major Project Tasks 
 
 Task Name Task Description Outputs Expected Start 

Date 
End 
Date 

Complete Comments 

1 AQMP Work 
Plan 

Development of AQMP plan 
including input from both 
states, regional Offices, 
OAQPS, and stakeholders 

Submit workplan to 
USEPA 

10/07 1/08 Yes Submitted on 
1/15/08 

2 Summary of 
Current Status 

Development of AQMP 
document that provides the 
current status of St. Louis with 
respect to current air quality, 
planning activities, problems, 
outreach efforts, SIP history 

Submit summary to 
USEPA 

1/08 6/08 Yes Final draft 
summary was 
submitted on 
5/22/08 

3 Conceptual 
Model 

Development of AQMP 
document that provides the 
conceptual model for the 
project  including discussion of 
individual pollutant formation, 
planning activities/outreach 
and policy issues 

Submitted conceptual 
model to USEPA 

5/08 9/08 Yes, 
submitted in 
January  
2009 

Conference calls 
are on-going 

3B1 Draft Quality 
Assurance Project 
Plan (QAPP) 

Development and submittal of 
draft QAPP for creation and 
implementation of the St. 
Louis AQMP  

Submittal of draft 
QAPP for the project 
to USEPA 

10/08 1/09 Yes, 
Submitted a 
draft to 
EPA, 12/08 

 

3B2 Final Quality 
Assurance Project 
Plan (QAPP) 

Development and submittal of  
QAPP for creation and 
implementation of the St. 
Louis AQMP  

Submittal of final 
QAPP for the project 
to USEPA 

1/09 3/09 pending EPA Region VII 
is continuing 
review of the 
final QAPP and 
will provide 
additional 
specific 
comments on the  



 6 

 Task Name Task Description Outputs Expected Start 
Date 

End 
Date 

Complete Comments 

QAPP  
4 Additional 

Analyses for 
Efforts affecting 
Air Quality 

Development of the tools 
necessary to begin the AQMP 
technical work including air 
toxics inventory creation, 
quality assurance, and 
subsequent analyses, emission 
model training and 
construct/data transfer, and  
photochemical model 
training/transfer (including air 
toxics) 

Detailed under each 
sub-task 

  On-going With the 
ENVIRON 
contract in place 
we expect 
modeling training  
/data transfer will 
commence later 
this year 

4.1 Air Toxics 
Inventory  

Obtain and process for use air 
toxics inventory information 
from Missouri/Illinois sources 
along with EPA National 
Toxics Inventory database for 
point, area, and mobile sources 
as a template for AQMP use 

Template to develop 
air toxics inventory 
for use in 
photochemical 
modeling and 
inventory analyses 

7/08 10/09 on-going Work continues 
and staff has 
received air 
quality emission 
data from Illinois 
to proceed and 
continues work 
on the Missouri 
data.  Staff has 
converted IL 
emission data to 
SMOKE format 
and started 
running SMOKE 
emission model 
for some of the 
emission 
categories (area, 
point, etc.) 
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 Task Name Task Description Outputs Expected Start 
Date 

End 
Date 

Complete Comments 

4.1.
1 

Emission Model 
Construct 
Transfer/Training
* 

EPA-OAQPS has developed 
an emission  modeling 
construct to process air toxics 
inventory information from a 
wide variety of sources that is 
critical for use in this project; 
transfer of this construct from 
OAQPS along with guidance 
and support for use  

Transfer of 
information from 
EPA-OAQPS and 
trained technical staff 
(with guidance from 
EPA) 

7-8/08 1-3/09 N/A EPA-OAQPS has 
told us there is no 
construct to 
transfer.  This 
will require a 
thorough review 
of the methods 
utilized by EPA 
and training for 
the staff 
mentioned in the 
workplan, but 
will require 
additional effort 
to begin the 
modeling process 

4.2 Photochemical 
Modeling 
Transfer/Training
** 

EPA-OAQPS has developed 
(is developing) an air quality 
(photochemical) model to 
evaluate ozone, PM, and air 
toxics using the same 
model/inputs; transfer of this 
model to allow for a 
comprehensive evaluation of 
all relevant pollutants in St. 
Louis  

Transfer of 
information from 
EPA-OAQPS and 
trained technical staff 
(with EPA guidance) 

10/08 4-6/09 N/A Same as 4.1.1 

5 Creation of 
AQMP* 

Development of the plan 
entails considerable public 
outreach, incorporation of 
technical information, policy 
discussions between the 

The AQMP 
submitted to USEPA 

12/07 12/09 N/A The AQMP 
development is 
proceeding.  The 
development of 
the conceptual 
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 Task Name Task Description Outputs Expected Start 
Date 

End 
Date 

Complete Comments 

relevant agencies and 
stakeholders, and ultimately 
decisions about what are air 
quality priorities in St. Louis 
(how can we reach them)  

model has lead to 
the discovery of 
policy issues that 
need to be 
addressed in the 
coming months. 

5.1 Public Outreach/ 
Education* 

Meetings with local 
community to begin the 
education process about 
AQMPs; meetings with AQMP 
team, stakeholders and internal 
management to discuss 
technical policy issues related 
to the AQMP; formal public 
comments/hearing on the plan  

Meeting summaries; 
documented revisions 
to the AQMP; 
Missouri Air 
Conservation 
Commission adoption 
of the AQMP 

12/07 12/09 on-going Two meetings of 
the Air Quality 
Advisory 
Committee in St. 
Louis were held 
and the AQMP is  
an on-going topic 
with discussion 
regarding 
progress and 
upcoming 
developments 

5.2 Incorporation of 
Technical 
Information** 

Incorporate experience with 
model constructs and processes 
from Task 4 into the AQMP 
structure 

Discussion within the 
AQMP about 
problems/solutions, 
concepts to be 
included, start of 
documentation 
regarding transfer of 
data to others 

4-6/09  on-going  

5.3 Prioritization of 
Air Quality Issues 
in St. Louis** 

Decisions by the agencies with 
substantive stakeholder input 
regarding the prioritization of 
air quality problems within the 
area, resource allocation, 

Discussion within the 
AQMP about 
resources, air quality 
priorities, funding 
issues, etc. 

8/09 10/09 Draft, This 
task is on-
going as 
new 
standards 

At this point, the 
key focus areas 
are the 2010 
ozone standard 
and the air toxics 
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 Task Name Task Description Outputs Expected Start 
Date 

End 
Date 

Complete Comments 

staffing, etc. are promul-
gated.  It is 
complete for 
now, but 
will change 
in the 
future. 

evaluation 
necessary for 
inclusion.  The 
new SO2 standard 
is problematic for 
the St. Louis area 
and will 
ultimately be part 
of control 
decisions using 
the multi-
pollutant 
paradigm 

6 Development of 
technical 
Analysis Tool* 

The AQMP will dictate that 
the area will continue to 
address air quality problems 
and the methodology utilized 
for environmental control 
decisions ( include technical 
products that will be 
considered) 

Technical outcomes ( 
reports, memoranda, 
etc.) designed to 
inform decision-
making on 
environment control 
in St. Louis 

12/08 10/12   

6.1 Development of 
“Next 
Generation” 
Emission 
Inventory and 
Modeling 
database* 

After the modeling constructs 
are implemented, the next step 
is the generation of new SIP 
technical products including 
criteria pollutant and toxics 
inventory creation, processing 
of emissions and other input 
data for use in the air quality 
modeling system 
(meteorological, air quality, 

Detailed in each 
subtask 

12/08 10/12   
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 Task Name Task Description Outputs Expected Start 
Date 

End 
Date 

Complete Comments 

etc.) 
6.1.
1 

Development of 
Request for 
Proposal (RFP) 
for Air Quality 
Modeling 
Contract** 

After the “new” modeling 
constructs have been 
transferred, an RFP will be 
created for assistance in the 
development of the emission 
inventory and modeling 
databases for the AQMP 
process; the contract will be 
for $169,973 (this amount will 
not fund the whole effort; 
assistance only)   

Completed RFP for 
modeling assistance 

12/08 3-5/09 Complete 
11/10 

Originally, 
$100,000 was 
allocated for this 
task but 
additional fund 
needed to 
generate 
4km/1km 
metrological data 
and on-road 
emissions using 
MOVES for 
Missouri, Kansas, 
Oklahoma states. 

6.1.
2 

Selection of 
Contractor/Contra
ct Agreement** 

Evaluation of the RFP and 
completion of the contractor 
selection culminating in the 
negotiation and finalization of 
the contract 

Documentation of 
contract process and 
selection of 
contractor for this 
project and final 
contract for use 

7/09 9/09 Complete 
1/11 

ENVIRON was 
selected based on 
its technical 
expertise and 
experience 

6.1.
3 

Selection of 
Modeling 
Database (year, 
domain, etc.)* 

Selection of the new modeling 
inventory year and database 
including domain size(s) for 
evaluation of criteria pollutants 
and air toxics (the outcome of 
this task will drive the 
remainder of the process and 
will need to be thoroughly 
discussed with EPA OAQPS 
and the Regional Offices and 

Technical document 
detailing decision and 
rationale  

9/10/0
9 

 On-going Many of these 
choices have been 
made including 
domain size(s), 
but some of the 
remaining 
decisions will 
have to wait until 
EPA has finalized 
the new 8-hour 
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 Task Name Task Description Outputs Expected Start 
Date 

End 
Date 

Complete Comments 

will be based on available EPA 
guidance for the new NAAQS) 

ozone standard  

6.1.
4 

Development of 
Baseyear 
Emission 
Inventory** 

Obtain available emission 
inventory data from states, 
regional planning 
organizations, and EPA for 
criteria and air toxics 
pollutants (e.g. National 
Toxics Inventory); develop 
Missouri/St. Louis information 
then, process these data to 
develop the model-ready 
inventory database for the 
project (majority of contract 
funding will be expended here) 

Model-ready 
emission inventory 
database 

Early 
2010 

Mid 
2011 

On-going Contractor started 
collecting 
available data 
from states, RPOs 
and EPA 

6.1.
5 

Development of 
Other Baseyear 
Inputs 

Development of air quality, 
metrological, and other 
photochemical modeling 
inputs (some of contract 
funding will be expended here) 

Model-ready 
database 

Early 
2010 

Mid 
2011 

On-going Contractor 
obtained the 2007 
36-/12-km WRF 
meteorological 
model outputs; 
Contractor is 
determining 
usefulness of data 
for 4-/1.33-km 
domains. 

6.1.
6 

Baseyear Air 
Quality 
Modeling*  

Development of air quality 
model that sufficiently predicts 
the monitored concentrations 
to be used in control strategy 
development (iterative process 
with inventory and other input 

Air quality model 
ready for 
consideration of 
control strategy 
development 

Mid-
2010 

Late-
2011 

On-going  
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 Task Name Task Description Outputs Expected Start 
Date 

End 
Date 

Complete Comments 

development) 
6.1.
7 

Development of 
“Attainment” 
Year Emission 
Inventory 

Obtain available growth and 
control projection information 
from sources in 6.1.4; develop 
Missouri/St. Louis 
information; process data for 
inclusion in photochemical 
model 

Model-ready future 
year (base) emission 
inventory database 

Mid-
2011 

Late 
2011 

On-going  

6.1.
8 

Control Strategy 
Sensitivities* 

Evaluate control strategies 
designed to achieve air quality 
goals in the photochemical 
model 

Data used to support 
control decisions  

Late 
2011 

10/12 On-going  

6.1.
9 

Air Toxics 
Reporting** 

Detailed evaluation of air 
toxics exposure to the citizens 
of the St. Louis area based on 
the findings of 6.1.7 and 6.1.8. 

Separate technical 
memorandum 
evaluating air toxics 
exposure in St. Louis  

Late 
2011 

10/12 On-going  

6.2 Monitoring Data 
Evaluation  

On-going evaluations of 
ambient monitoring data in the 
St. Louis area utilized to 
identify problems and potential 
source contributions for all 
pollutants, including air toxics 
in 6.1.9 

Reports regarding 
monitoring data 

10/08 10/12 On-going  

7 Transfer of 
AQMP 
Data/Procedures 
to Other 
Agencies** 

Task is designed to allow other 
regulatory agencies to evaluate 
the benefits/problems of the 
multi-pollutant AQMP 
approach through the plan 
itself and a narrative regarding 
issues associated with this 
approach compared to the 

Report on the 
efficacy of the project 
including problems 
and solutions 

7/12 10/12 On-going  
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 Task Name Task Description Outputs Expected Start 
Date 

End 
Date 

Complete Comments 

current approach 
8 Project Reports Task is designed to provide 

quarterly and project 
completion reporting 

Quarterly status 
reports to Region VII 
and final report 
documenting 
activities supported 
under the grant 

1/09 10/12 On-going  

 * Portions of this task funded buy SIG 
** All task funded by SIG 


